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43.202 Authority to issue change or-
ders. 

Change orders shall be issued by the 
contracting officer except when au-
thority is delegated to an administra-
tive contracting officer (see 42.202(c)). 

43.203 Change order accounting pro-
cedures. 

(a) Contractors’ accounting systems 
are seldom designed to segregate the 
costs of performing changed work. 
Therefore, before prospective contrac-
tors submit offers, the contracting offi-
cer should advise them of the possible 
need to revise their accounting proce-
dures to comply with the cost segrega-
tion requirements of the Change Order 
Accounting clause at 52.243–6. 

(b) The following categories of direct 
costs normally are segregable and ac-
countable under the terms of the 
Change Order Accounting clause: 

(1) Nonrecurring costs (e.g., engineer-
ing costs and costs of obsolete or reper-
formed work). 

(2) Costs of added distinct work 
caused by the change order (e.g., new 
subcontract work, new prototypes, or 
new retrofit or backfit kits). 

(3) Costs of recurring work (e.g., 
labor and material costs). 

43.204 Administration. 
(a) Change order documentation. When 

change orders are not forward priced, 
they require two documents: the 
change order and a supplemental agree-
ment reflecting the resulting equitable 
adjustment in contract terms. If an eq-
uitable adjustment in the contract 
price or delivery terms or both can be 
agreed upon in advance, only a supple-
mental agreement need be issued, but 
administrative changes and changes 
issued pursuant to a clause giving the 
Government a unilateral right to make 
a change (e.g., an option clause) ini-
tially require only one document. 

(b) Definitization. (1) Contracting offi-
cers shall negotiate equitable adjust-
ments resulting from change orders in 
the shortest practicable time. 

(2) Administrative contracting offi-
cers negotiating equitable adjustments 
by delegation under 42.302(b)(1), shall 
obtain the contracting officer’s concur-
rence before adjusting the contract de-
livery schedule. 

(3) Contracting offices and contract 
administration offices, as appropriate, 
shall establish suspense systems ade-
quate to ensure accurate identification 
and prompt definitization of unpriced 
change orders. 

(4) The contracting officer shall en-
sure that a cost analysis is made, if ap-
propriate, under 15.404–1(c) and shall 
consider the contractor’s segregable 
costs of the change, if available. If ad-
ditional funds are required as a result 
of the change, the contracting officer 
shall secure the funds before making 
any adjustment to the contract. 

(5) When the contracting officer re-
quires a field pricing review of requests 
for equitable adjustment, the con-
tracting officer shall provide a list of 
any significant contract events which 
may aid in the analysis of the request. 
This list should include— 

(i) Date and dollar amount of con-
tract award and/or modification; 

(ii) Date of submission of initial con-
tract proposal and dollar amount; 

(iii) Date of alleged delays or disrup-
tions; 

(iv) Performance dates as scheduled 
at date of award and/or modification; 

(v) Actual performance dates; 
(vi) Date entitlement to an equitable 

adjustment was determined or con-
tracting officer decision was rendered, 
if applicable; 

(vii) Date of certification of the re-
quest for adjustment if certification is 
required; and 

(viii) Dates of any pertinent Govern-
ment actions or other key events dur-
ing contract performance which may 
have an impact on the contractor’s re-
quest for equitable adjustment. 

(c) Complete and final equitable adjust-
ments. To avoid subsequent controver-
sies that may result from a supple-
mental agreement containing an equi-
table adjustment as the result of a 
change order, the contracting officer 
should— 

(1) Ensure that all elements of the 
equitable adjustment have been pre-
sented and resolved; and 

(2) Include, in the supplemental 
agreement, a release similar to the fol-
lowing: 
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CONTRACTOR’S STATEMENT OF 
RELEASE 

In consideration of the modification(s) 
agreed to herein as complete equitable ad-
justments for the Contractor’s 
llllllll (describe) lllllllll 

‘‘proposal(s) for adjustment,’’ the Contractor 
hereby releases the Government from any 
and all liability under this contract for fur-
ther equitable adjustments attributable to 
such facts or circumstances giving rise to 
the ‘‘proposal(s) for adjustment’’ (except for 
llllllllll ). 

[48 FR 42386, Sept. 19, 1983, as amended at 56 
FR 15154, Apr. 15, 1991; 62 FR 51271, Sept. 30, 
1997] 

43.205 Contract clauses. 
(a)(1) The contracting officer shall 

insert the clause at 52.243–1, Changes— 
Fixed-Price, in solicitations and con-
tracts when a fixed-price contract for 
supplies is contemplated. 

(2) If the requirement is for services, 
other than architect-engineer or other 
professional services, and no supplies 
are to be furnished, the contracting of-
ficer shall use the clause with its Alter-
nate I. 

(3) If the requirement is for services 
(other than architect-engineer serv-
ices, transportation, or research and 
development) and supplies are to be 
furnished, the contracting officer shall 
use the clause with its Alternate II. 

(4) If the requirement is for archi-
tect-engineer or other professional 
services, the contracting officer shall 
use the clause with its Alternate III. 

(5) If the requirement is for transpor-
tation services, the contracting officer 
shall use the clause with its Alternate 
IV. 

(6) If it is desired to include the 
clause in solicitations and contracts 
when a research and development con-
tract is contemplated, the contracting 
officer shall use the clause with its Al-
ternate V. 

(b)(1) The contracting officer shall 
insert the clause at 52.243–2, Changes— 
Cost-Reimbursement, in solicitations 
and contracts when a cost-reimburse-
ment contract for supplies is con-
templated. 

(2) If the requirement is for services 
and no supplies are to be furnished, the 
contracting officer shall use the clause 
with its Alternate I. 

(3) If the requirement is for services 
and supplies are to be furnished, the 
contracting officer shall use the clause 
with its Alternate II. 

(4) If the requirement is for construc-
tion, the contracting officer shall use 
the clause with its Alternate III. 

(5) If a facilities contract is con-
templated, the contracting officer shall 
use the clause with its Alternate IV. 

(6) If it is desired to include the 
clause in solicitations and contracts 
when a research and development con-
tract is contemplated, the contracting 
officer shall use the clause with its Al-
ternate V. 

(c) Insert the clause at 52.243–3, 
Changes—Time-and-Materials or 
Labor-Hours, in solicitations and con-
tracts when a time-and-materials or 
labor-hour contract is contemplated. 
The contracting officer may vary the 
30-day period in paragraph (c) of the 
clause according to agency procedures. 

(d) The contracting officer shall in-
sert the clause at 52.243–4, Changes, in 
solicitations and contracts for (1) dis-
mantling, demolition, or removal of 
improvements; and (2) construction, 
when a fixed-price contract is con-
templated and the contract amount is 
expected to exceed the simplified ac-
quisition threshold. 

(e) The contracting officer shall in-
sert the clause at 52.243–5, Changes and 
Changed Conditions, in solicitations 
and contracts for construction, when 
the contract amount is not expected to 
exceed the simplified acquisition 
threshold. 

(f) The contracting officer may insert 
a clause, substantially the same as the 
clause at 52.243–6, Change Order Ac-
counting, in solicitations and contracts 
for supply and research and develop-
ment contracts of significant technical 
complexity, if numerous changes are 
anticipated. The clause may be in-
cluded in solicitations and contracts 
for construction if deemed appropriate 
by the contracting officer. 

[48 FR 42386, Sept. 19, 1983, as amended at 56 
FR 15154, Apr. 15, 1991; 60 FR 34760, July 3, 
1995; 61 FR 39190, July 26, 1996; 65 FR 46072, 
July 26, 2000] 

VerDate Aug<31>2005 02:00 Nov 29, 2006 Jkt 208201 PO 00000 Frm 00829 Fmt 8010 Sfmt 8010 Y:\SGML\208201.XXX 208201jc
or

co
ra

n 
on

 P
R

O
D

P
C

62
 w

ith
 C

F
R


